

Deadwood Dick Production Schedule

| 21 | 22 | 23 | 24 | Feb 25 Leads - Cafeteria Run through Play 3:00-6:00pm | Feb 26 | Feb 27 Set construction Auditorium 10am-3:30pm |
|---|--|--|---|--|--|--|
| Sunday | Monday | Tuesday | Wednesday | Thursday | Friday | Saturday |
| Feb 28 | 1 Act 1 Aud. 3:00-5:30 (no Rose, Tessie, Tessie's Girls) Everyone Else Light Design-Saxon Time Set Construc-3:00-5:30 Light Training 5:30-7:30 | 2 Act 3 Aud 3:00-5:00 Auditorium Everyone Saloon Girls 3:00-5:30 Cafeteria Dancing w/Jen Set Construc-3:00-5:30 Light Training 5:30-7:30 | 3 Act 2 Aud 3:00-5:30 Everyone Set Construc-3:00-5:30 | 4 3:00-5:30 Aud Leads only Run through Play Tech 3:00-5:30 Set Construction | 5 3:00-5:30 Aud Run through Play Everyone Tech Class (3rd pd) Set up sound. | 6 Set Construction & Lights 9:00-4pm Fight Scene (Ms. Jaffe has list of actors for fight) 9:00am-2:30pm |
| 7 Lights 10am-3:00pm | 8 Act 1 (no Rose, Tessie, Tessie's Girls) Everyone Else | 9 Act 2 Everyone Aud 3:00-5:00 | 10 Act 3 & TBA Everyone Aud. 3:00-6:30 | 11 Run Through Play Everyone Aud. 3:00-6:30 | 12 Run Through Play Everyone Aud 3:00-5:00 | 13 Tech Rehearsal/Run Through Aud 8:30am-5:00pm |
| 14 | 15 Dress Rehearsal 3:00-7:00pm If possible come earlier for make-up | 16 7:20-2:10pm Pyramid Performance, LHS Sneak (If needed, Rehearsal 3:00-5:00) | 17 No Rehearsal | 18 Opening Night Performance 6:00pm-10:30pm | 19 Performance 6:00pm-10:30pm | 20 Performance 6:00pm-10:30pm Cast & Crew Party 10:30-12:00am |
| 21 Strike Set & clean up 10am-4pm | 22 | 23 | 24 Theatre London Trip :-) | 25 London | 26 London | 27 London |
| 28 London | 29 London | 30 London | 31 London | April 1 London | April 2 | April 3 |

All dates shaded in yellow are MANDATORY for ALL CAST & CREW. If you miss a mandatory rehearsal, you will be let go from the show.